

Bajaj Pending Order Status as on December 28

Client Name	Project Name	Site	P.O. No	Item	No. of PCS	Balance to Supply Qty. (kg.)	Readiness as on Date	Balance Qty. to be made Ready	Tentative Delivery Date	Notes
CESCOM	IPDS	Hassan [CR-Patna]	394168 Dtd: 06-11-17	Nut & Bolts	-	122.87	122.87	0.00	29-12-2017	Ready for Dispatch
CESCOM	IPDS	Hassan [HN Pura]	394177 Dtd: 06-11-17	Nut & Bolts	-	37.59	37.59	0.00	29-12-2017	Ready for Dispatch
CESCOM	IPDS	HASSAN [SAKALESH PURA]	394169 Dtd: 06-11-17	Nut & Bolts	-	433.00	433.00	0.00	29-12-2017	Ready for Dispatch
CESCOM	IPDS	Hasan Hasan	394174 Dtd: 08-11-17	Nut & Bolts	-	31.89	31.89	0.00	29-12-2017	Ready for Dispatch
CESCOM	IPDS	Hasan Ansikere	394174 Dtd: 08-11-17	Nut & Bolts	-	11427.34	11427.34	0.00	29-12-2017	Ready for Dispatch
CESCOM	IPDS	Mysuru [Hansur]	394179 Dtd: 06-11-17	Nut & Bolts	-	14411.15	14411.15	0.00	28-12-2017	Ready for Dispatch
CESCOM	IPDS	MYSURU [NANJANGUD]	394178 Dtd: 06-11-17	Nut & Bolts	-	1306.00	1306.00	0.00	28-12-2017	Ready for Dispatch
SBPDCL	DDUGJY	Gaya	404005	M24 X 825 F. Bolt	614	2210.40		2210.40	04-01-2017	Inspection Pending
SBPDCL	DDUGJY	Gaya	394639	M16 X 525 F. Bolt	357	431.97		431.97	04-01-2017	DI available Delivery Pending
SBPDCL	DDUGJY	Gaya	403382 18.12.2017	Nut & Bolts	-	451.99	451.99	0.00	04-01-2017	DI Pending
SBPDCL	DDUGJY	Gaya	401324 08.12.2017	Nut & Bolts	-	6058.26	6058.26	0.00	04-01-2017	DI Pending
SBPDCL	DDUGJY	Rohatas	404004	M16 X 525 F. Bolt	333	402.93		402.93	06-01-2017	DI Pending
SBPDCL	DDUGJY	Rohatas	404004	M24 X 825 F. Bolt	846	2935.62		2935.62	06-01-2017	DI Pending
SBPDCL	DDUGJY	Rohatas	394640	M16 X 525 F. Bolt	416	503.36		503.36	06-01-2017	DI Pending
SBPDCL	DDUGJY	Rohatas	401329 08.12.2017	Nut & Bolts	-	10312.57	10312.57	0.00	06-01-2017	DI Pending
SBPDCL	IPDS	Bhagalpur	Pending	Nut & Bolts	-	1006.55	1006.55	0.00	30-12-2017	PO Pending
NBPDCL	DDUGJY	Purnia	403997	M16 X 525 F. Bolt	73	89.06	89.06	0.00	-	Inspection Call to be Raised
NBPDCL	DDUGJY	Purnia	403997	M24 X 825 F. Bolt	560	2016.00		2016.00	-	Inspection Call to be Raised
NBPDCL	DDUGJY	Purnia	402976 15.12.2017	Nut & Bolts	-	2430.77		2430.77	-	Inspection Call to be Raised
NBPDCL	DDUGJY	Purnia	398399 27.11.2017	Nut & Bolts	-	3225.40		3225.40	-	Inspection Call to be Raised
NBPDCL	DDUGJY	Purnia	399632 01.12.2017	Nut & Bolts	-	153.63	153.63	0.00	-	Inspection Call to be Raised
NBPDCL	DDUGJY	Purnia	392227 Dtd:27-10-17	Nut & Bolts	-	1942.45		1942.45	-	Inspection Call to be Raised
SBPDCL	DDUGJY	Jamui	403418 19-12-2017	Nut & Bolts	-	820.00	820.00	0.00	-	Inspection Call to be Raised
SBPDCL	DDUGJY	Jamui	399589 Dtd:01-12-17	Nut & Bolts	-	2470.62		2470.62	-	Inspection Call to be Raised
SBPDCL	DDUGJY	East Champaran	403984	M16 X 525 F. Bolt	474	578.28		578.28	10-01-2017	Inspection Pending
SBPDCL	DDUGJY	East Champaran	403984	M24 X 825 F. Bolt	1197	4309.20		4309.20	10-01-2017	Inspection Pending
SBPDCL	DDUGJY	East Champaran	392226 Dtd:27-10-17	Nut & Bolts	-	1655.62	1655.62	0.00	10-01-2017	DI Pending
NBPDCL	BRGF-II	Darbhanga	402046 Dtd 12-12-2017	Nut & Bolts	-	790.49	790.49	0.00	12-01-2017	Inspection Report Pending
NBPDCL	DDUGJY	Darbhanga	403996	M16 X 525 F. Bolt	1197	1460.34		1460.34	12-01-2017	Inspection Pending
NBPDCL	DDUGJY	Darbhanga	403996	M24 X 825 F. Bolt	564	2030.40		2030.40	12-01-2017	Inspection Pending
NBPDCL	DDUGJY	Darbhanga	392236 Dtd:27-10-17	Nut & Bolts	-	694.85	694.85	0.00	12-01-2017	Inspection Report Pending
NBPDCL	DDUGJY	Darbhanga & madhubani	393751 Dated 03-11-17	Nut & Bolts	-	1219.12	1219.12	0.00	12-01-2017	Inspection Call to be Raised

Grand Total Weight in KG.

77969.72

51021.98

26947.74

Status Summary

Particulars	BRGF-II (North Bihar)	DDUGJY (Bihar North & South)	IPDS (CESCOM)	Grand Total
DI available Delivery Pending		431.97		431.97
DI Pending		22320.35		22320.35
Inspection Call to be Raised		14367.05		14367.05
Inspection Pending		10588.62		10588.62
Inspection Report Pending	790.49	694.85		1485.34
PO Pending			1006.55	1006.55
Ready for Dispatch			27769.84	27769.84
Grand Total	790.49	48402.84	28776.39	77969.72